
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:35 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 332 Date: 28-May-2013 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 358

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I was on vacation this day. FWS performed extra work at force account per the directions given in the
response to RFI 2840R08. Item work was not recorded.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 7.00 0.00 0.00 7.00

JNM DAVID LAWPlumber/Pipefitter 1.50 0.00 0.00 1.50

Diary: Dispute

Bike Path Piping

I was not available for inspection this day. Rick Kiikvee spent 7 hours welded the modifications to the PS7
at PP 68 along the bike path per the direction given in the response to RFI 2840R08. Jim Perry assisted
as apprentice for 3 hours and Dave Law as general foreman for 1.5 hours.

I inspected the completed work on 5/29/2013, and determined it conformed to the sketch from RFI
2840R08. The man hours taken for the modification of the PS-7 is consistant with the manhours taken
doing similar modifications to PS-7 pipe supports at other locations.

001 0-MSI-EFA.187
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